COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2016

ESTI MATE SUMVARY 13: 24: 27
CONTI D C21145 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 21145-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0  DAYS TI VE ALLOW 25 WORK DAYS
S| GNAL POLE REPLACEMENT SH 392 PERCENT TIME.  84.00 ORI G TI ME ALLON 25 WORK DAYS
PRQIECT NO STA3921- 017
S| GNAL POLE REPLACEMENT SH 392
NAVE OF ROAD:
PROQJECT COUNTI ES: VEELD
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 12/ 05/ 2016 DATE TI ME STARTED 06/ 30/ 2016
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 05/ 12/ 2016 DATE WORK BEGAN
DATE AWARDED 05/ 23/ 2016 DATE TI ME STOPPED 08/ 08/ 2016
DATE CONTRACT EXECUTED 06/ 15/ 2016 DATE ACCEPTED 08/ 08/ 2016
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 06/ 30/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 169, 198. 58 PARTI Cl PATI NG $ 169, 198. 58 $ 638. 60
AWARD PRQIECT AMT: $ 156, 099. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 169, 198. 58 638. 60
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0. 00 0.00
GROSS EARNI NGS 169, 198. 58 638. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 2,341. 49
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 169, 198. 58 2, 980. 09
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 169, 198. 58 2, 980. 09
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2, 980. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C21145 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21145-BI D
PRQIECT STA3921- 017 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00200 *Rermoval of Sidewal k 43. 000
Sy
32. 00000
0010 202- 00203 *Removal of Curb and Gutter 48. 000
LF
13. 00000
0015 202-00206 *Renoval of Concrete Curb Ranp 4. 000
Sy
37. 00000
0020 202- 00220 *Rermoval of Asphalt Mat 12. 000
Sy
43. 00000
0025 202-00250 *Renoval of Pavenent Marking 206. 000
SF
4.00000
0030 202-00700 Renoval of Light Standard 2.000
EACH
236. 00000
0035 202-00705 Renoval of Light Standard Foundation 2.000
EACH
340. 00000
0040 202-00828 Renoval of Traffic Signal Equi pnent 1. 000
LS
3, 311. 00000
0045 203- 01597 *Pot hol i ng 15. 000
HOUR
252. 00000
0050 203- 02330 Labor er 3. 000
HOUR
28. 00000
0055 208- 00035 Aggr egat e Bag 16. 000
LF

6. 00000

Page 2
ESTI MATE RUN 12/ 05/ 2016
13: 24: 27

PREV QTY/
QTY TH'S PERI OD TH S
QY TO DATE

43. 000
0. 000 0. 00

43. 000 1, 376. 00

48. 000
0. 000 0. 00
48. 000 624. 00

4.000
0. 000 0.00
4.000 148. 00

12. 000
0. 000 0. 00
12. 000 516. 00

206. 000
0. 000 0. 00
206. 000 824. 00

2.000
0. 000 0. 00
2.000 472.00

2.000
0. 000 0. 00
2.000 680. 00

=

000
0. 000 0.00
000 3,311.00

=

15. 000
0. 000 0. 00

15. 000 3, 780. 00

3. 000
0. 000 0.00
3. 000 84. 00

16. 000
0. 000 0. 00
16. 000 96. 00



CONTI D C21145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21145-BID ESTI MATE RUN 12/ 05/ 2016
PRQJECT: STA3921- 017 ESTI MATE NO 0003 13: 24: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
214. 00000 1. 000 214.00
0065 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0070 208- 00052 StormDrain Inlet Protection (Type Il) 0. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
84. 00000 6. 000 504. 00
0085 208-00205 *Er osi on Control Supervisor 7.000 7.000
HOUR 0. 000 0. 00
277. 00000 7.000 1, 939.00
0090 210- 00479 Reset Radi o Communi cation Antenna 1. 000 1. 000
EACH 0. 000 0. 00
384. 00000 1. 000 384. 00
0095 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 7.250 7.250
TON 0. 000 0. 00
535. 00000 7.250 3,878.75
0100 503-00018 Drilled Caisson (18 Inch) 10. 000 10. 000
LF 0. 000 0. 00
91. 00000 10. 000 910. 00
0105 503-00036 *Drilled Caisson (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
288. 00000 15. 000 4,320.00
0106 503-00042 Drilled Caisson (42 In) 17. 000 17. 000
LF 0. 000 0. 00

593. 00000 17. 000 10, 081. 00



CONTI D: C21145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21145-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: STA3921- 017 ESTI MATE NO. 0003 13: 24: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 608- 00000 *Concrete Sidewal k 44.000 44.000
Sy 0. 000 0. 00
118. 00000 44.000 5,192. 00
0115 608- 00010 *Concrete Curb Ranp 17. 000 17. 000
Sy 0. 000 0. 00
241. 00000 17. 000 4,097.00
0120 609-21020 *Curb and CGutter Type 2 (Section I1-B) 39. 000 39. 000
LF 0. 000 0. 00
42.00000 39. 000 1,638.00
0125 613-00206 *2 Inch BElectrical Conduit (Bored) 195. 000 195. 000
LF 0. 000 0. 00
17. 00000 195. 000 3,315.00
0130 613-00306 *3 Inch Electrical Conduit (Bored) 583. 000 583. 000
LF 0. 000 0. 00
23. 40000 583. 000 13, 642. 20
0135 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
398. 00000 0. 000 0. 00
0140 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 278. 00000 4.000 5,112.00
0141 613-07005 Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 229. 00000 1.000 1,229.00
0145 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
5, 078. 00000 1.000 5, 078. 00
0150 613-13000 Lumi nai re (LED) 2. 000 2.000
EACH 0. 000 0. 00
531. 00000 2. 000 1,062.00
0155 614-00011 Sign Panel (Qass I) 6. 000 6. 000
SF 0. 000 0. 00
36. 00000 6. 000 216. 00



CONTI D: C21145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21145-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: STA3921- 017 ESTI MATE NO. 0003 13: 24: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 614-00012 Sign Panel (Cass Il) 18. 000 18. 000
SF 0. 000 0. 00
34. 00000 18. 000 612. 00
0165 614-00035 Si gn Panel (Special) 32.000 32. 000
SF 0. 000 0. 00
24. 00000 32.000 768. 00
0170 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0175 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
380. 00000 6. 000 2,280.00
0180 614-70200 Accessi bl e Pedestrian Signal 0. 000 0. 000
EACH 0. 000 0. 00
654. 00000 0. 000 0. 00
0181 614-72860 Ped Push Button 6. 000 6. 000
EACH 0. 000 0. 00
384. 73000 6. 000 2,308.38
0185 614-70336 Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
490. 00000 10. 000 4, 900. 00
0190 614-72740 Bl ank Qut Si gn(LED)(Single Faced) 2.000 2.000
EACH 0. 000 0. 00
2, 710. 00000 2. 000 5,420. 00
0195 614-72886 I ntersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
5, 614. 00000 3. 000 16, 842. 00
0200 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
nl
v EACH 0. 000 0. 00
3, 125. 00000 1.000 3,125.00
0205 614-81012 Traffic Signal -Light Pole Steel (2 Mast Arm) (Install 1. 000 1. 000
onl
v EACH 0. 000 0. 00
3, 325. 00000 1.000 3,325.00



CONTI D C21145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21145-BID ESTI MATE RUN 12/ 05/ 2016
PRQJECT: STA3921- 017 ESTI MATE NO 0003 13: 24: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 614-84455 Traffic Signal Pedestal Pole (Install Only) 2.000 2.000
EACH 0. 000 0. 00
73. 00000 2.000 146. 00
0215 614-86240 Traffic Signal Controller (Type 170) 1. 000 1. 000
EACH 0. 000 0. 00
11, 058. 00000 1. 000 11, 058. 00
0220 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
9, 644. 00000 1. 000 9, 644. 00
0225 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
1, 819. 00000 1. 000 1, 819. 00
0230 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
10, 753. 00000 1. 000 10, 753. 00
0235 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 132. 000 132. 000
Li ne
) SF 0. 000 0. 00
17. 00000 132. 000 2,244.00
0240 630-00000 Fl aggi ng 50. 750 50. 750
HOUR 0. 000 0. 00
23. 00000 50. 750 1,167. 25
0245 630- 00007 Traffic Control Inspection 7.000 7.000
DAY 0. 000 0. 00
54. 00000 7.000 378.00
0250 630- 00012 Traffic Control Management 20. 000 20. 000
DAY 0. 000 0. 00
565. 00000 20. 000 11, 300. 00
0255 630- 80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
107. 00000 0. 000 0. 00
0260 630-80341 Construction Traffic Sign (Panel Size A) 38. 000 34. 200
EACH 3. 800 83. 60
22.00000 38. 000 836. 00



CONTI D C21145 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21145-BID ESTI MATE RUN 12/ 05/ 2016
PRQIECT: STA3921- 017 ESTI MATE NO 0003 13: 24: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 630- 80342 Construction Traffic Sign (Panel Size B) 6. 000 5. 400
EACH 0. 600 115. 80
193. 00000 6. 000 1, 158. 00
0270 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 64. 20
321. 00000 2.000 642. 00
0275 630- 80360 Drum Channel i zi ng Devi ce 12. 000 10. 800
EACH 1. 200 51. 60
43. 00000 12. 000 516. 00
0280 630- 80380 Traffic Cone 98. 000 88. 200
EACH 9. 800 323. 40
33. 00000 98. 000 3,234.00
0285 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
161. 00000 0. 000 0. 00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 169, 198.58 $ 638.60 $ 169, 198. 58
PRQIECT TOTAL CURRENT AMI $ 169, 198.58 $ 638.60 $ 169, 198. 58



